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ACSW has Deployed a Wireless Network Across Alaska

• ACSW originally constructed TDMA/AMPS network

• ACSW has been upgrading sites and adding new coverage in major 
phased construction project to transition to CDMA

• ACSW faces extremely difficult circumstances in deploying and 
upgrading its network across Alaska

• With its new network, ACSW is bringing advanced services, improved 
public safety throughout rural and remote Alaskan areas

• ACSW has faced specific challenges related to CDMA deployment 
that are the subject of two waiver requests



Petition to Extend 95% Deadline for E911 Deployment
• ACSW currently has a two-tiered deadline:  June 30, 2006 for 

Anchorage/Fairbanks; January 31, 2007 statewide

• ACSW has made diligent efforts to meet deadlines

• While efforts are very effective, achieving 3% conversion rate monthly, 
ACSW has asked for a limited extension for Anchorage/Fairbanks to 
match statewide deadline

• Why ACSW has not met its goal:

– Customers do not want to give up phones, despite numerous 
promotions

– Unique Alaska issues

Anchorage/Fairbanks customers want to keep TDMA/AMPS phones for 
service in more rural areas

Only one PSAP providing Phase II service

• Highest company priority to meet 95% goal




